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Year 2005 2006 2007 2008
BTeV BTeV
Tevatron CDF
Collider CDF & Dzero CDF & Dzero A D
Neutrino | B OPEN OPEN OPEN OPEN
Program | Ml MINOS MINOS MINOS MINOS
MT Test Beam Test Beam TestBeam
Meson
120 |MC| OPEN OPEN OPEN | E906 E906
ME/P| OPEN OPEN OPEN CKM

This draft schedule is meant to show the general outline of the Fermilab accelerator experiments schedule.

Major components include:

Minimum of 6-8 week shutdown each summer.

6-8 month shutdown for the installation of CDF and Dzero detector upgrades in FYs 2006-7.
Startup of the NuMI operation with the MINOS near and far detectors.

Additional shutdown periods will be added, typically allowing 40 weeks of accelerator operation per year.
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